
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 02/09/2017

ESTIMATE SUMMARY 08:55:53

CONTID: C19497         ESTIMATE NO: 0006 PROG 2005

PCN: 19497-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-70 BRIDGE REPAIRS NEAR DEERT PERCENT TIME:

PROJECT NO: BR0704-233                    

I-70 BRIDGE REPAIRS NEAR DEERTRAIL

NAME OF ROAD:  

PROJECT COUNTIES: ARAPAHOE, REGION 1

CONTRACTOR:

HAMILTON CONSTRUCTION CO. PAY PERIOD ENDING

P.O. BOX 659 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

SPRINGFIELD OR 97477     (541)746-2426 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,054,800.03 PARTICIPATING $ $ 3,820.57

AWARD PROJECT AMT: 1,904,997.80 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

99.45

WORK DAYS

WORK DAYS

97.40%

53,494.60

3,820.57

3,820.57

3,820.57

$

$

$

$

2,001,305.43

0.00

2,001,305.43

0.00

2,001,305.43

-28,574.97

0.00

1,972,730.46

0.00

AMOUNT DUE 1,972,730.46 3,820.57

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 3,820.57

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

90.5 TIME ALLOW: 91

ORIG TIME ALLOW: 91

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

05/02/2016

05/02/2016

01/25/2017

01/14/2016

02/12/2016

03/01/2016

05/02/2016
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PCN: 19497-BID    ESTIMATE RUN 02/09/2017

PROJECT: BR0704-233                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:55:53

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Removal of Concrete Pavement 57.300

0.000

202-00210  
 

1,719.0057.300

0.00

57.300

SY  

30.00000

0006 Rem Asphalt Mat 652.000

0.000

202-00220  
 

6,846.00652.000

0.00

652.000

SY  

10.50000

0010 *Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

0.000.000

0.00

0.000

SY  

27.00000

0015 *Removal of Fence 500.000

0.000

202-01000  
 

1,000.00500.000

0.00

500.000

LF  

2.00000

0020 Removal of Guardrail Type 3 50.000

0.000

202-01130  
 

312.5050.000

0.00

50.000

LF  

6.25000

0025 *Unclassified Excavation (Complete In Place) 1,812.000

0.000

203-00010  
 

18,120.001,812.000

0.00

1,812.000

CY  

10.00000

0030 *Dozing 15.000

0.000

203-01550  
 

2,550.0015.000

0.00

15.000

HOUR

170.00000

0035 *Potholing 5.000

0.000

203-01597  
 

1,100.005.000

0.00

5.000

HOUR

220.00000

0040 Laborer 39.500

0.000

203-02330  
 

1,580.0039.500

0.00

39.500

HOUR

40.00000

0045 *Stockpile Wetland Topsoil 43.000

0.000

207-00310  
 

2,150.0043.000

0.00

43.000

CY  

50.00000

0050 *Erosion Log Type 1 (12 Inch) 807.000

0.000

208-00002  
 

3,228.00807.000

0.00

807.000

LF  

4.00000
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PCN: 19497-BID    ESTIMATE RUN 02/09/2017

PROJECT: BR0704-233                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:55:53

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0055 *Silt Fence 1,397.000

0.000

208-00020  
 

2,444.751,397.000

0.00

1,397.000

LF  

1.75000

0060 *Silt Fence (Reinforced) 0.000

0.000

208-00021  
 

0.000.000

0.00

0.000

LF  

8.50000

0065 *Aggregate Bag 729.000

0.000

208-00035  
 

7,654.50729.000

0.00

729.000

LF  

10.50000

0070 *Concrete Washout Structure 3.000

0.000

208-00045  
 

2,175.003.000

0.00

3.000

EACH

725.00000

0075 *Vehicle Tracking Pad 2.000

0.000

208-00070  
 

3,400.002.000

0.00

2.000

EACH

1,700.00000

0080 *Removal and Disposal of Sediment (Labor) 6.000

0.000

208-00103  
 

270.006.000

0.00

15.000

HOUR

45.00000

0085 *Removal and Disposal of Sediment (Equipment) 2.000

0.000

208-00105  
 

190.002.000

0.00

2.000

HOUR

95.00000

0090 Sweeping (Sediment Removal) 27.200

0.000

208-00106  
 

3,264.0027.200

0.00

27.200

HOUR

120.00000

0095 *Removal of Trash 55.000

0.000

208-00107  
 

2,475.0055.000

0.00

55.000

HOUR

45.00000

0100 *Erosion Control Supervisor 15.000

3.000

208-00206  
 

900.0018.000

150.00

35.000

DAY 

50.00000

0105 *Relay Riprap 0.000

0.000

210-02900  
 

0.000.000

0.00

0.000

CY  

27.00000
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PCN: 19497-BID    ESTIMATE RUN 02/09/2017

PROJECT: BR0704-233                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:55:53

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0110 *Seeding (Native) 2.020

0.000

212-00006  
 

1,515.002.020

0.00

2.020

ACRE

750.00000

0115 *Seeding (Wetlands) 0.320

0.000

212-00028  
 

576.000.320

0.00

0.320

ACRE

1,800.00000

0120 *Soil Conditioning 2.340

0.000

212-00032  
 

6,201.002.340

0.00

2.340

ACRE

2,650.00000

0125 *Mulching (Weed Free Hay) 1.300

0.000

213-00002  
 

975.001.300

0.00

1.330

ACRE

750.00000

0130 *Mulch Tackifier 260.000

0.000

213-00061  
 

715.00260.000

0.00

564.400

LB  

2.75000

0135 *Soil Retention Blanket (Straw/Coconut) 3,362.900

0.000

216-00041  
 

7,566.533,362.900

0.00

3,362.900

SY  

2.25000

0140 *Turf Reinforcement Mat (Class 3) 2,018.480

0.000

216-00303  
 

12,615.502,018.480

0.00

2,018.480

SY  

6.25000

0141 Herbicide Treatment 13.500

0.000

217-00020  
 

1,890.0013.500

0.00

13.500

HOUR

140.00000

0145 *Wildlife Biologist 91.000

0.000

240-00000  
 

8,190.0091.000

0.00

91.000

HOUR

90.00000

0150 *Removal of Nests 14.000

0.000

240-00010  
 

1,232.0014.000

0.00

14.000

HOUR

88.00000

0155 *Netting 0.000

0.000

240-00020  
 

0.000.000

0.00

0.000

SY  

27.50000
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PCN: 19497-BID    ESTIMATE RUN 02/09/2017

PROJECT: BR0704-233                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:55:53

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0160 *Aggregate Base Course (Class 6) 0.000

0.000

304-06007  
 

0.000.000

0.00

0.000

CY  

55.00000

0165 *Hot Mix Asphalt (Grading SX) (75) (PG 76-28) 199.020

0.000

403-34771  
 

26,867.70199.020

0.00

223.000

TON 

135.00000

0170 *Geotextile (Erosion Control) (Class 1) 420.000

0.000

420-00102  
 

1,155.00420.000

0.00

420.000

SY  

2.75000

0175 *Soil Riprap (18 Inch) 1,739.000

0.000

506-00418  
 

158,249.001,739.000

0.00

1,739.000

CY  

91.00000

0180 Concrete Class D 58.000

0.000

601-03000  
 

37,700.0058.000

0.00

58.000

CY  

650.00000

0185 Reinforcing Steel (Epoxy Coated) 457.000

0.000

602-00020  
 

457.00457.000

0.00

457.000

LB  

1.00000

0190 *Guardrail Type 3 (6-3 Post Spacing) 300.000

0.000

606-00301  
 

7,650.00300.000

0.00

300.000

LF  

25.50000

0195 *Transition Type 3G 4.000

0.000

606-01370  
 

6,040.004.000

0.00

4.000

EACH

1,510.00000

0200 *End Anchorage (Nonflared) 4.000

0.000

606-02003  
 

8,120.004.000

0.00

4.000

EACH

2,030.00000

0205 *Fence Barbed Wire with Metal Posts 500.000

0.000

607-01000  
 

3,750.00500.000

0.00

500.000

LF  

7.50000

0206 End Post 4.000

0.000

607-00005  
 

1,100.004.000

0.00

7.000

EACH

275.00000
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PCN: 19497-BID    ESTIMATE RUN 02/09/2017

PROJECT: BR0704-233                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:55:53

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0210 *Fence Barbed Wire With Treated Wooden Posts (Special) 310.000

0.000

607-01110  
 

4,030.00310.000

0.00

310.000

LF  

13.00000

0215 *Fence (Plastic) 1,029.000

0.000

607-11525  
 

2,726.851,029.000

0.00

1,029.000

LF  

2.65000

0217 Curb Ty 6 M 536.000

0.000

609-60011  
 

8,040.00536.000

0.00

536.000

LF  

15.00000

0218 Delin (Ty I) 12.000

0.000

612-00001  
 

137.4012.000

0.00

12.000

EACH

11.45000

0219 Delin (Ty III) 10.000

0.000

612-00003  
 

148.5010.000

0.00

10.000

EACH

14.85000

0220 Construction Surveying 1.000

0.000

625-00000  
 

20,000.001.000

0.00

1.000

L S 

20,000.00000

0225 *Mobilization 0.900

0.000

626-00000  
 

171,450.000.900

0.00

1.000

L S 

190,500.00000

0230 *Public Information Services 1.000

0.000

626-01000  
 

5,500.001.000

0.00

1.000

L S 

5,500.00000

0235 *Modified Epoxy Pavement Marking 13.000

0.000

627-00008  
 

3,250.0013.000

0.00

13.000

GAL 

250.00000

0240 *Pavement Marking Paint (Waterborne) 0.000

0.000

627-00011  
 

0.000.000

0.00

0.000

GAL 

70.00000

0245 *Flagging 49.250

0.000

630-00000  
 

1,477.5049.250

0.00

49.250

HOUR

30.00000
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PCN: 19497-BID    ESTIMATE RUN 02/09/2017

PROJECT: BR0704-233                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:55:53

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0250 *Traffic Control Inspection 129.000

0.000

630-00007  
 

38,700.00129.000

0.00

129.000

DAY 

300.00000

0255 *Traffic Control Management 10.000

0.000

630-00012  
 

7,000.0010.000

0.00

12.000

DAY 

700.00000

0260 *Flashing Beacon (Portable) 12.000

0.000

630-80001  
 

14,400.0012.000

0.00

12.000

EACH

1,200.00000

0265 *Barricade (Type 3 M-A) (Temporary) 5.000

0.000

630-80335  
 

1,750.005.000

0.00

5.000

EACH

350.00000

0270 *Construction Traffic Sign (Panel Size A) 25.000

0.000

630-80341  
 

1,375.0025.000

0.00

25.000

EACH

55.00000

0275 *Construction Traffic Sign (Panel Size B) 65.000

0.000

630-80342  
 

4,225.0065.000

0.00

65.000

EACH

65.00000

0280 *Construction Traffic Sign (Panel Size C) 3.000

0.000

630-80343  
 

225.003.000

0.00

3.000

EACH

75.00000

0285 *Construction Traffic Sign (Special) 635.000

0.000

630-80344  
 

12,700.00635.000

0.00

635.000

SF  

20.00000

0290 *Portable Message Sign Panel 6.000

0.000

630-80355  
 

24,000.006.000

0.00

6.000

EACH

4,000.00000

0295 *Drum Channelizing Device 30.000

0.000

630-80360  
 

750.0030.000

0.00

30.000

EACH

25.00000

0300 *Drum Channelizing Device (With Light) (Flashing) 10.000

0.000

630-80363  
 

300.0010.000

0.00

10.000

EACH

30.00000
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PROJECT: BR0704-233                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:55:53

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0305 *Traffic Cone 36.000

0.000

630-80380  
 

540.0036.000

0.00

36.000

EACH

15.00000

0310 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0315 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0320 F/A Fuel Cost Adjustment 204.370

0.000

700-70016  
 

204.37204.370

0.00

204.370

F A 

1.00000

0325 F/A Asphalt Cement Cost Adjustment 1,355.490

0.000

700-70019  
 

1,355.491,355.490

0.00

1,355.490

F A 

1.00000

0330 F/A Quality Incentive Payment 0.000

0.000

700-70025  
 

0.000.000

0.00

0.000

F A 

1.00000

0331 F/A Removal Removal of Girder Haunch 1.000

0.000

700-70050  
 

49,745.971.000

0.00

1.000

F A 

49,745.97000

0335 F/A Erosion Control 5,018.220

3,670.570

700-70380  
 

8,688.798,688.790

3,670.57

8,688.790

F A 

1.00000

0336 F/A Stabilization Muck excavation and base 
stabilization

1.000

0.000

700-70426  
 

7,010.901.000

0.00

1.000

F A 

7,010.90000

0340 F/A Environmental Health & Safety Management 0.000

0.000

700-70589  
 

0.000.000

0.00

0.000

F A 

1.00000

0345 F/A DRB On-Demand Committee 0.000

0.000

700-70595  
 

0.000.000

0.00

0.000

F A 

1.00000
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PROJECT: BR0704-233                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:55:53

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0346 Added Item (Lump Sum)/ Access Road Improvements 1.000

0.000

900-00014  
 

11,153.251.000

0.00

1.000

L S 

11,153.25000

CAT 754,827.503,820.57781,454.40CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURE F-20-G 

0350 *Removal of Portions of Present Structure 1.000

0.000

202-00495  
 

95,000.001.000

0.00

1.000

L S 

95,000.00000

0355 Removal of Portions of Present Structure 56.830

0.000

202-00503  
 

29,835.7556.830

0.00

56.830

SY  

525.00000

0360 *Structure Excavation 506.000

0.000

206-00000  
 

7,843.00506.000

0.00

506.000

CY  

15.50000

0365 *Structure Backfill (Class 1) 315.000

0.000

206-00100  
 

18,900.00315.000

0.00

315.000

CY  

60.00000

0370 *Structure Backfill (Class 2) 119.000

0.000

206-00200  
 

7,140.00119.000

0.00

119.000

CY  

60.00000

0375 Mechanical Reinforcement of Soil 315.000

0.000

206-00360  
 

5,040.00315.000

0.00

315.000

CY  

16.00000

0380 *Rebuild Portions of Present Structure 7.000

0.000

210-00500  
 

45,500.007.000

0.00

7.000

EACH

6,500.00000

0385 *Hot Mix Asphalt (Grading SX) (75) (PG 76-28) 302.860

0.000

403-34771  
 

40,886.10302.860

0.00

501.880

TON 

135.00000

0390 Bridge Drain (8 Inch) 20.000

0.000

513-00608  
 

6,500.0020.000

0.00

20.000

EACH

325.00000
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PROJECT: BR0704-233                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:55:53

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE F-20-G 

0395 *Waterproofing (Membrane) 1,691.000

0.000

515-00120  
 

22,405.751,691.000

0.00

1,691.000

SY  

13.25000

0400 Waterstop 59.000

0.000

518-00100  
 

678.5059.000

0.00

59.000

LF  

11.50000

0405 Bridge Expansion Device (0-4 Inch) 58.000

0.000

518-01004  
 

14,500.0058.000

0.00

58.000

LF  

250.00000

0410 *Concrete Class D (Bridge) 559.000

0.000

601-03040  
 

481,382.85559.000

0.00

559.000

CY  

861.15000

0415 Concrete (Patching) 412.930

0.000

601-06150  
 

41,293.00412.930

0.00

412.930

SF  

100.00000

0420 *Reinforcing Steel (Epoxy Coated) 151,262.980

0.000

602-00020  
 

151,262.98151,262.980

0.00

151,262.980

LB  

1.00000

0425 *Bridge Rail Type 10M 1,064.000

0.000

606-11030  
 

159,600.001,064.000

0.00

1,064.000

LF  

150.00000

0425 MATERIAL ALLOWANCE Bridge Rail Type 10M 0.000

0.000

0.000.000

0.00LF  

150.00000

0430 8 Inch Plastic Pipe 791.000

0.000

619-50640  
 

87,010.00791.000

0.00

791.000

LF  

110.00000

0431 Rem Port Present Str 15.000

0.000

202-00502  
 

10,500.0015.000

0.00

15.000

CY  

700.00000

CAT 1,225,277.930.001,252,145.63CURRENT AMT0300 $ $ $
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PROJECT: BR0704-233                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:55:53

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0435 Field Office (Class 2) 1.000

0.000

620-00002  
 

12,000.001.000

0.00

1.000

EACH

12,000.00000

0440 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

7,000.001.000

0.00

1.000

EACH

7,000.00000

0445 Sanitary Facility 2.000

0.000

620-00020  
 

2,200.002.000

0.00

2.000

EACH

1,100.00000

CAT 21,200.000.0021,200.00CURRENT AMT0400 $ $ $

$ 2,001,305.433,820.57$2,054,800.03$CURRENT AMTPROJECT TOTAL


